
ALEDO ISD 
2019 BOND UPDATE
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ANNETTA ELEMENTARY SCHOOL  
COST SUMMARY TO DATE

Project: Annetta Elementary (Elementary School No. 6)
Grades: K-5
Capacity: 889
Bond 2019 Estimate: $35,858,000.00
Budget: $38,358,000.00  (Includes cost for Learners Lane – NCTCOG partnership)
Amount Spent To Date: $37,751,018.76
Phase Completion: planning, design, procurement, construction, warranty
Square Footage:  107,391
Date Open: August 2021



ANNETTA ELEMENTARY SCHOOL  
SCHEDULE UPDATE

• Schedule Update:
• Temporary Certificate of Occupancy (TCO) Issued – 8-17-21
• TCO inspection items wrapping up – 10-18-21
• Water Well - Letter of Conveyance items wrapping up – 11-5-21
• WWTP Building Completion - 10-15-21 
• WWTP Aeration Field – TBD
• Punch List item work on-going



ANNETTA ELEMENTARY SCHOOL  
SCHEDULE UPDATE – CON’T.

• Schedule Update, Con’t:
• Playground Equipment – Installation complete
• Playground Open Items:  Teacher benches, 5-12 sod
• Landscape Work Complete by 9-20-21 
• Punch Walks complete (building, landscape, civil, 

structural)



ANNETTA ELEMENTARY SCHOOL  
FRONT OF SCHOOL – 10-15-21



ANNETTA ELEMENTARY SCHOOL  
OFFICE ENTRANCE – 10-15-21



ANNETTA ELEMENTARY SCHOOL  
DEDICATION PLAQUE – 10-15-21



ANNETTA ELEMENTARY SCHOOL
5-12 PLAYGROUND – 10-15-21



ANNETTA ELEMENTARY SCHOOL  
2-5 PLAYGROUND – 10-15-21



ANNETTA ELEMENTARY SCHOOL 
WASTE-WATER TREATMENT BUILDING PROGRESS – 10-15-21



ANNETTA ELEMENTARY SCHOOL 
WASTE-WATER TREATMENT FIELD PREP PROGRESS – 10-15-21



MCANALLY MIDDLE SCHOOL  
COST SUMMARY TO DATE

Project: McAnally Middle School (Middle School No. 2)
Grades: 6-8
Capacity: 1,449
Bond 2019 Estimate: $62,501,000.00
Budget: $53,747,575.25
Amount Spent To Date: $48,413,913.65
Phase Completion:  planning, design, procurement, construction, warranty
Square Footage:  181,009
Date Open: August 2022



MCANALLY MIDDLE SCHOOL  
SCHEDULE UPDATE

• Substantial completion date – 6-29-22
• Critical Path Schedule ~1 week behind 
• Parking lot work on-going – working towards building
• Block work on-going 
• Area 1 roof work beginning week of 10-18-21
• Tri-County Electric permanent meter set week of 10-18-21
• Storm Shelter tilt wall erection beginning week of 10-18-21



MCANALLY MIDDLE SCHOOL  
SITE PLAN – PLAN NORTH



MCANALLY MIDDLE SCHOOL  
AERIAL VIEW, FRONT – 10-15-21



MCANALLY MIDDLE SCHOOL  
AERIAL VIEW, FRONT OF SCHOOL – 10-15-21



MCANALLY MIDDLE SCHOOL  
AERIAL VIEW, EAST OF SCHOOL – 10-15-21



MCANALLY MIDDLE SCHOOL  
AERIAL VIEW, SOUTH OF SCHOOL – 10-15-21



MCANALLY MIDDLE SCHOOL  
PERFORMING ARTS BLOCK WORK – 10-15-21



MCANALLY MIDDLE SCHOOL  
AREA 1 PROGRESS – 10-15-21



MCANALLY MIDDLE SCHOOL  
MATERIALS STORAGE – 10-15-21



ALEDO MIDDLE SCHOOL  
COST SUMMARY TO DATE

Project: Aledo Middle School Expansion/Renovation
Grades: 6-8
Capacity: 1,449
Bond 2019 Estimate: $33,446,000.00
Budget: $37,184,779.41
Amount Spent To Date: $35,918,038.07
Phase Completion:  planning, design, procurement, construction, warranty
Square Footage:  183,927
Date Open: August 2022



ALED0 MIDDLE SCHOOL  
SCHEDULE UPDATE

• SUBSTANTIAL COMPLETION DATE – 9-30-22
• Abatement in 600 Wing completed on 9-30-21 
• Construction in 600 Wing begins on 10-1-21
• Moved into (3) new science rooms on 9-24-21
• Moved out of 500 Wing on 9-24-21
• Abatement in 500 Wing completed on 10-13-21
• Construction began in 500 Wing on 10-14-21



ALEDO MIDDLE SCHOOL 
NEW ADMINISTRATION FOUNDATION PROGRESS – 10-15-21



ALEDO MIDDLE SCHOOL 
NEW CTE LAB FOUNDATION PROGRESS – 10-15-21



ALEDO MIDDLE SCHOOL 
NEW LOCKER ROOM FOUNDATION PROGRESS – 10-15-21



ALEDO MIDDLE SCHOOL 
STORM SHELTER INTERIOR PROGRESS – 10-15-21



ALEDO MIDDLE SCHOOL 
STORM SHELTER INTERIOR PROGRESS – 10-15-21



ALEDO MIDDLE SCHOOL 
NEW CONNECTOR CORRIDOR FRAMEWORK – 10-15-21



ALEDO MIDDLE SCHOOL  
UPPER LIBRARY SPACE – 9-24-21



ALEDO MIDDLE SCHOOL 
LOWER LIBRARY SPACE – 9-24-21



ALEDO MIDDLE SCHOOL 
LOWER LIBRARY SPACE – 10-15-21



ALEDO MIDDLE SCHOOL 
LOWER LIBRARY SPACE – 10-15-21



ALEDO MIDDLE SCHOOL 
NEW SCIENCE LAB STOREFRONT– 9-24-21



ALEDO MIDDLE SCHOOL 
NEW SCIENCE LAB FURNITURE – 9-24-21



ALEDO MIDDLE SCHOOL 
NEW SCIENCE LAB FURNITURE – 9-24-21



ALEDO MIDDLE SCHOOL 
NEW SCIENCE LAB STORAGE AREA – 10-15-21



ALEDO MIDDLE SCHOOL 
SCIENCE LAB CORRIDOR – 9-24-21



ALEDO MIDDLE SCHOOL 
NEW KITCHEN WORK ACCESS – 10-15-21



ALEDO MIDDLE SCHOOL 
NEW KITCHEN PROGRESS– 10-15-21



ALEDO MIDDLE SCHOOL 
NEW KITCHEN PROGRESS – 10-15-21



ALEDO MIDDLE SCHOOL 
500 HALL ABATEMENT WORK – 10-15-21



ALEDO MIDDLE SCHOOL 
500 HALL ABATEMENT WORK – 10-15-21



ALEDO MIDDLE SCHOOL 
500 HALL ABATEMENT WORK – 10-15-21



(NEW) VANDAGRIFF ELEMENTARY SCHOOL
COST SUMMARY TO DATE

Project: McAnally Intermediate Conversion to Elementary School
Grades: K-5
Capacity: 800
Bond 2019 Estimate: $9,611,000.00
Budget: $9,493,583.68
Amount Spent To Date: $8,148,122.80
Phase Completion:  planning, design, procurement, construction, warranty
Square Footage:  103,866
Date Open: August 2022



(NEW) VANDAGRIFF ELEMENTARY SCHOOL
SCHEDULE UPDATE

• Wrapping up finish details in front office area
• Wrapping up Music and Choir spaces
• Work on new 5th grade wing on-going
• Storm shelter work on-going 
• Re-visiting phasing based on available swing space and 

material delivery schedules 



(NEW) VANDAGRIFF ELEMENTARY SCHOOL 



(NEW) VANDAGRIFF ELEMENTARY SCHOOL 
FLOOR PLAN



(NEW) VANDAGRIFF ELEMENTARY SCHOOL 
STORM SHELTER AREA – 10-15-21



(NEW) VANDAGRIFF ELEMENTARY SCHOOL 
MUSIC ROOM PROGRESS – 10-15-21



(NEW) VANDAGRIFF ELEMENTARY SCHOOL 
ART ROOM PLUMBING WORK – 10-15-21



(NEW) VANDAGRIFF ELEMENTARY SCHOOL 
5TH GRADE COLLAB CORRIDOR – 10-15-21



(NEW) VANDAGRIFF ELEMENTARY SCHOOL 
5TH GRADE CLASSROOM TYPICAL – 10-15-21



EARLY CHILDHOOD ACADEMY (ECA)  
SCHEDULE

• PROJECT SCHEDULE
• November 2021 – Design presentation to Board 
• December 2021 – Issue Drawings
• December 2021 - Bidding 
• January 2022 – Board Approval (NTP)
• February 2022 – August 2022 Construction



QUESTIONS?

Questions?
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