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ANNETTA ELEMENTARY SCHOOL  
COST SUMMARY TO DATE

Project: Annetta Elementary (Elementary School No. 6)

Grades: K-5

Capacity: 889

Bond 2019 Estimate: $35,858,000.00

Budget: $36,507,362.15  (Includes costs for Learners Lane – NCTCOG partnership)

Amount Obligated To Date: $36,332,574.26

Phase Completion: planning, design, procurement, construction, warranty

Square Footage:  107,391

Date Open: August 2021



ANNETTA ELEMENTARY SCHOOL  
SCHEDULE UPDATE

• Schedule Update:
• 8-1-21
• 49 total weather days since 10-6-20
• As of 5-31-21, site work 23 days behind schedule
• WWTP delivery  – 6-28-21
• WWTP building re-design released 6-15-21
• Ground water sub-drain systems install beginning
• Water Well – Passed 3rd-party lab water quality testing 

and submitted to Texas Commission for Environmental 
Quality (TCEQ) on 6-17-21

• TxDOT widening project on-going 
• Learners Lane paving work beginning week of 6-21-21



ANNETTA ELEMENTARY SCHOOL  
SITE PLAN – PLAN NORTH



ANNETTA ELEMENTARY SCHOOL  
PLAN EAST VIEW – 6-1-21



ANNETTA ELEMENTARY SCHOOL  
WATER TANKS – 6-14-21



ANNETTA ELEMENTARY SCHOOL  
CIRCULATION LOOP – 6-14-21



ANNETTA ELEMENTARY SCHOOL  
LEARNERS LANE FINAL GRADING – 6.14.21



ANNETTA ELEMENTARY SCHOOL
LEARNERS LANE LOWER RETAINING WALL – 6-14-21



ANNETTA ELEMENTARY SCHOOL
LOWER LEVEL (4TH AND 5TH) POD TYPICAL – 6-14-21



ANNETTA ELEMENTARY SCHOOL
UPPER LEVEL (K THRU 3) POD TYPICAL – 6-14-21



ANNETTA ELEMENTARY SCHOOL
SKYLIGHT TYPICAL – 6-14-21



ANNETTA ELEMENTARY SCHOOL
TYPICAL POD SCIENCE CASEWORK – 6-14-21



ANNETTA ELEMENTARY SCHOOL
TYPICAL POD SCIENCE STORE ROOM – 6-14-21



ANNETTA ELEMENTARY SCHOOL 
COURTYARD PROGRESS – 6-14-21



ANNETTA ELEMENTARY SCHOOL 
FM-5 WIDENING PROJECT UPDATE (TxDOT) 

• TxDOT Schedule Update:
• Project began 6-1-21 
• No re-routing (detour) of traffic
• Daily single lane closures with flaggers
• Trees have been removed
• Drainage and shoulder improvement work beginning



ANNETTA ELEMENTARY SCHOOL  
TxDOT WIDENING, TURN LANE CLEARING – 6-14-21



MCANALLY MIDDLE SCHOOL  
COST SUMMARY TO DATE

Project: McAnally Middle School (Middle School No. 2)

Grades: 6-8

Capacity: 1,449

Bond 2019 Estimate: $62,501,000.00

Budget: $53,747,575.25

Amount Obligated To Date: $49,170,312.28

Phase Completion:  planning, design, procurement, construction, warranty

Square Footage: 181,009

Date Open: August 2022



MCANALLY MIDDLE SCHOOL  
SCHEDULE UPDATE

• SUBSTANTIAL COMPLETION DATE – 6-29-22
• We have had (36) rain/mud days on project
• Foundation work behind working weekends to recover
• Structural Steel to begin 7-22-21
• Area 1 beams and pier cap concrete pours
• Pier drilling wrapping up
• Laying out plumbing
• Site utility work on-going – box culvert under east drive
• Installing main electrical feeds
• Final grading at stadium field
• Grading west entry and placing top soils



MCANALLY MIDDLE SCHOOL  
SITE PLAN – PLAN NORTH



MCANALLY MIDDLE SCHOOL  
FOUNDATION WORK - 6-17-21



MCANALLY MIDDLE SCHOOL  
FOUNDATION WORK - 6-17-21



MCANALLY MIDDLE SCHOOL  
BOX CULVERT – 6-17-21



MCANALLY MIDDLE SCHOOL  
BOX CULVERT - 6-17-21



ALEDO MIDDLE SCHOOL  
COST SUMMARY TO DATE

Project: Aledo Middle School Expansion/Renovation

Grades: 6-8

Capacity: 1,449

Bond 2019 Estimate: $33,446,000.00

Budget: $37,184,779.41

Amount Obligated To Date: $35,883,092.81

Phase Completion:  planning, design, procurement, construction, warranty

Square Footage: 183,927

Date Open: August 2022



ALED0 MIDDLE SCHOOL  
SCHEDULE UPDATE

• SUBSTANTIAL COMPLETION DATE – 9-30-22
• Campus staff that remained 6-1 moved to McAnally, will 

return to the Aledo Learning Center (ALC) in July.
• Gym 1 – Wall framing, electrical rough on-going
• Abatement of 7th grade wing (small section) complete
• Demo complete in front building and new library area
• Wenger uninstalled band storage cabinets
• New transformer work on-going (Oncor)
• Pier drilling and foundation work for additions ongoing 



ALEDO MIDDLE SCHOOL  
EARLY GRADING WORK – 6-5-21



ALEDO MIDDLE SCHOOL 
EARLY GRADING WORK CONTINUED – 6-5-21



ALEDO MIDDLE SCHOOL 
GYM CONVERSION TO PERFORMING ARTS – 6-14-21



ALEDO MIDDLE SCHOOL 
BAND HALL CONVERSION TO LIBRARY, DEMO – 6-14-21



ALEDO MIDDLE SCHOOL 
LIBRARY CONVERSION TO SCIENCE LAB, DEMO – 6-14-21



ALEDO MIDDLE SCHOOL 
CLASSROOM CONVERSION TO COLLAB, DEMO – 6-14-21



ALEDO MIDDLE SCHOOL 
ADDITIONS FOUNDATION WORK – 6-14-21



ALEDO MIDDLE SCHOOL 
ATHLETICS ADDITION EXCAVATION – 6-14-21



ALEDO MIDDLE SCHOOL 
TAYLOR COURT ASPHALT DEMO – 6-14-21



ALEDO MIDDLE SCHOOL 
NEW ELECTRICAL PRIMARY (ONCOR EASEMENT) – 6-14-21



(NEW) VANDAGRIFF ELEMENTARY SCHOOL
COST SUMMARY TO DATE

Project: McAnally Intermediate Conversion to Elementary School

Grades: K-5

Capacity: 800

Bond 2019 Estimate: $9,611,000.00

Budget: $9,611,000.00

Amount Obligated To Date: $8,363,368.79

Phase Completion:  planning, design, procurement, construction, warranty

Square Footage: 103,866

Date Open: August 2022



(NEW) VANDAGRIFF ELEMENTARY SCHOOL 



(NEW) VANDAGRIFF ELEMENTARY SCHOOL 
FLOOR PLAN



(NEW) VANDAGRIFF ELEMENTARY SCHOOL
SCHEDULE UPDATE

• CZI contracts executed 6-14-21
• Permit fee - $100,800.59 paid on 6-17-21
• Permit Issued on 6-18-21
• Fencing to be installed 6-18-21
• Job trailer will be placed 6-28-21 (will office in school until 

trailer delivered)
• Summer construction to focus on front office, library, music, 

art, classroom wing additions, and sprinkler system.
• Final floor finishes will be mostly deferred until later in 

project after overhead work has been completed



EARLY CHILDHOOD ACADEMY (ECA)  
SCHEDULE

• PROJECT SCHEDULE
• Fall 2021 – Issue Drawings
• January 2022 - Bidding 
• March 2022 – Board Approval (NTP)
• March 2022 – August 2022 Construction



2019 Bond – Construction Cost Summary



QUESTIONS?

Questions?


