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July 19, 2021



ANNETTA ELEMENTARY SCHOOL  
COST SUMMARY TO DATE

Project: Annetta Elementary (Elementary School No. 6)
Grades: K-5
Capacity: 889
Bond 2019 Estimate: $35,858,000.00
Budget: $36,507,362.15  (Includes costs for Learners Lane – NCTCOG partnership)
Amount Obligated To Date: $36,780,686.98
Phase Completion: planning, design, procurement, construction, warranty
Square Footage:  107,391
Date Open: August 2021



ANNETTA ELEMENTARY SCHOOL  
SCHEDULE UPDATE

• Schedule Update:
• 8-1-21
• 49 total weather days since 10-6-20
• WWTP delivery  – 6-28-21
• WWTP building re-design released 6-15-21
• Ground water sub-drain systems install beginning
• Water Well – We have requested a 30-day expedited 

review due by 7-22-21
• TxDOT widening project on-going 
• Learners Lane paving complete
• All concrete complete by 7-23-21



ANNETTA ELEMENTARY SCHOOL  
SCHEDULE UPDATE

• Schedule Update:
• Technology move in week of 7-19-21
• Furniture move in week of 7-26-21
• Media center media move in  8-3-21
• Playground Equipment install week of 8-9-21



ANNETTA ELEMENTARY SCHOOL  
SITE PLAN – PLAN NORTH



ANNETTA ELEMENTARY SCHOOL  
AERIAL, SITE PLAN NORTH – 7-12-21



ANNETTA ELEMENTARY SCHOOL  
AERIAL, FRONT OF SCHOOL – 6-30-21



ANNETTA ELEMENTARY SCHOOL  
FRONT CANOPY– 7-12-21



ANNETTA ELEMENTARY SCHOOL
OUTDOOR LEARNING HUB PROGRESS – 7-12-21



ANNETTA ELEMENTARY SCHOOL  
OUTDOOR DINING PROGRESS – 7-12-21



ANNETTA ELEMENTARY SCHOOL 
MEDIA CENTER PROGRESS – 7-12-21



ANNETTA ELEMENTARY SCHOOL 
CLASSROOM POD, TYPICAL – 7-12-21



ANNETTA ELEMENTARY SCHOOL 
CLASSROOM FLOORING, TYPICAL – 7-12-21



ANNETTA ELEMENTARY SCHOOL
KITCHEN FREEZER & COOLERS – 7-12-21



ANNETTA ELEMENTARY SCHOOL
SERVING AREA PROGRESS – 7-12-21



ANNETTA ELEMENTARY SCHOOL
CAFETERIA PROGRESS – 7-12-21



ANNETTA ELEMENTARY SCHOOL 
ACTIVITY ROOM PROGRESS – 7-12-21



ANNETTA ELEMENTARY SCHOOL 
ACCESSIBLE PATH TO BACK OF SCHOOL – 7-12-21



ANNETTA ELEMENTARY SCHOOL 
SIDEWALK AND FINAL GRADING PROGRESS – 7-12-21



ANNETTA ELEMENTARY SCHOOL
AGES 5-12 PLAYGROUND AREA PROGRESS – 7-12-21



ANNETTA ELEMENTARY SCHOOL
AGES 2-5 PLAYGROUND AREA PROGRESS – 7-12-21



ANNETTA ELEMENTARY SCHOOL 
WASTE WATER TREATMENT PLANT FOUNDATION – 7-12-21



ANNETTA ELEMENTARY SCHOOL 
OUTDOOR LEARNING HUB PROGRESS – 7-12-21



ANNETTA ELEMENTARY SCHOOL 
FM-5 WIDENING PROJECT UPDATE (TxDOT) 

• TxDOT Schedule Update:
• Project began 6-1-21 
• No re-routing (detour) of traffic
• Daily single lane closures with flaggers
• TxDOT has worked well with our project team to maintain access
• The existing asphalt top coat has been removed 
• New asphalt ‘hot top’ to final grade began in west bound lane on 7-13-21



ANNETTA ELEMENTARY SCHOOL  
TxDOT WIDENING, RIGHT TURN LANE PROGRESS – 7-12-21



ANNETTA ELEMENTARY SCHOOL  
TxDOT WIDENING, DRAINAGE IMPROVEMENTS – 7-12-21



ANNETTA ELEMENTARY SCHOOL  
TxDOT WIDENING, WEST SIDE – 7-12-21



MCANALLY MIDDLE SCHOOL  
COST SUMMARY TO DATE

Project: McAnally Middle School (Middle School No. 2)
Grades: 6-8
Capacity: 1,449
Bond 2019 Estimate: $62,501,000.00
Budget: $53,747,575.25
Amount Obligated To Date: $49,170,312.28
Phase Completion:  planning, design, procurement, construction, warranty
Square Footage:  181,009
Date Open: August 2022



MCANALLY MIDDLE SCHOOL  
SCHEDULE UPDATE

• SUBSTANTIAL COMPLETION DATE – 6-29-22
• We have had (36) rain/mud days on project
• Foundation work on-going – schedule has been recovered
• Structural Steel to begin on Area 1 - 7-22-21 
• Site utility work on-going – box culvert under east drive
• Installing main electrical feeds
• Final grading at stadium field
• Grading west entry and placing top soils



MCANALLY MIDDLE SCHOOL  
SITE PLAN – PLAN NORTH



MCANALLY MIDDLE SCHOOL  
AERIAL VIEW, FRONT – 7-8-21



MCANALLY MIDDLE SCHOOL  
AREA 1 STRUCTURAL STEEL – 7-12-21



MCANALLY MIDDLE SCHOOL  
AERIAL, RETAINING WALL – 7-8-21



MCANALLY MIDDLE SCHOOL  
RETAINING WALL – 7-12-21



MCANALLY MIDDLE SCHOOL  
AERIAL, TRACK AND FIELD GRADING PROGRESS – 7-8-21



MCANALLY MIDDLE SCHOOL  
TRACK AND FIELD GRADING PROGRESS– 7-12-21



MCANALLY MIDDLE SCHOOL  
AERIAL, AREA 1 SLAB POUR – 7-13-21



MCANALLY MIDDLE SCHOOL  
AREA 1 FOUNDATION - 7-13-21



ALEDO MIDDLE SCHOOL  
COST SUMMARY TO DATE

Project: Aledo Middle School Expansion/Renovation
Grades: 6-8
Capacity: 1,449
Bond 2019 Estimate: $33,446,000.00
Budget: $37,184,779.41
Amount Obligated To Date: $35,908,425.58
Phase Completion:  planning, design, procurement, construction, warranty
Square Footage:  183,927
Date Open: August 2022



ALED0 MIDDLE SCHOOL  
SCHEDULE UPDATE

• SUBSTANTIAL COMPLETION DATE – 9-30-22
• New transformer work on-going (Oncor)
• Pier drilling and foundation work for additions on-going 
• All fire proofing complete in current phase
• Library learning stair in-progress
• Framing inspection approved and drywall on-going
• Slab cut-outs and put back in 7th grade neighborhood in-

progress
• Taylor Ct. drive grading and paving in-progress



ALEDO MIDDLE SCHOOL 
NEW ADMIN AND PARKING LOT PROGRESS – 7-3-21



ALEDO MIDDLE SCHOOL 
NEW ADMIN PROGESS – 7-12-21



ALEDO MIDDLE SCHOOL 
STORM SHELTER & CLASSROOM ADDITIONS PROGRESS – 7-3-21



ALEDO MIDDLE SCHOOL 
NEW TECH LAB AND ART ROOMS PROGRESS – 7-12-21



ALEDO MIDDLE SCHOOL 
NEW ATHLETICS ADDITION PROGRESS – 7-3-21



ALEDO MIDDLE SCHOOL  
NEW LIFE SKILLS ROOM PROGRESS – 7-12-21



ALEDO MIDDLE SCHOOL  
FORMER LIBRARY TO NEW SCIENCE LABS PROGRESS– 7-12-21



ALEDO MIDDLE SCHOOL  
NEW COLLABORATION SPACE PROGRESS – 7-12-21



ALEDO MIDDLE SCHOOL 
7TH GRADE COLLABORATION SPACE POP-UP PROGRESS – 7-12-21



ALEDO MIDDLE SCHOOL 
7TH GRADE NEIGHBORHOOD PROGRESS – 7-12-21



ALEDO MIDDLE SCHOOL 
7TH GRADE SCIENCE ROOM RENOVATIONS PROGRESS – 7-12-21



ALEDO MIDDLE SCHOOL 
7TH GRADE NEIGHBORHOOD PROGRESS – 7-12-21



ALEDO MIDDLE SCHOOL 
NEW BAND HALL PROGRESS – 7-12-21



ALEDO MIDDLE SCHOOL 
NEW LIBRARY PROGRESS – 7-12-21



(NEW) VANDAGRIFF ELEMENTARY SCHOOL
COST SUMMARY TO DATE

Project: McAnally Intermediate Conversion to Elementary School
Grades: K-5
Capacity: 800
Bond 2019 Estimate: $9,611,000.00
Budget: $9,611,000.00
Amount Obligated To Date: $8,394,117.29
Phase Completion:  planning, design, procurement, construction, warranty
Square Footage:  103,866
Date Open: August 2022



(NEW) VANDAGRIFF ELEMENTARY SCHOOL
SCHEDULE UPDATE

• CZI mobilization complete
• Sub-contract buyout on-going
• Submittals on-going 
• Demo in front office, library, and back locker rooms on-going
• Site demo complete
• Grading work complete
• Pier drilling to begin Week of 7-19-21
• Technology put back beginning Week of 7-19-21



(NEW) VANDAGRIFF ELEMENTARY SCHOOL 



(NEW) VANDAGRIFF ELEMENTARY SCHOOL 
FLOOR PLAN



(NEW) VANDAGRIFF ELEMENTARY SCHOOL 
FRONT OFFICE DEMO, RESTROOM RELOCATION – 7-13-21



(NEW) VANDAGRIFF ELEMENTARY SCHOOL 
OFFICE DEMO, NEW CLINIC – 7-13-21



(NEW) VANDAGRIFF ELEMENTARY SCHOOL 
MEDIA CENTER DEMO, TROPHY CASES – 7-13-21



(NEW) VANDAGRIFF ELEMENTARY SCHOOL 
DEMO PREP, NEW CORRIDOR TO 5TH GRADE POD – 7-13-21



(NEW) VANDAGRIFF ELEMENTARY SCHOOL 
LOCKER ROOM DEMO, NEW 5TH GRADE POD – 7-13-21



(NEW) VANDAGRIFF ELEMENTARY SCHOOL 
SITE DEMO, 5TH GRADE POD WINDOWS – 7-13-21



(NEW) VANDAGRIFF ELEMENTARY SCHOOL 
SITE WORK, STORM SHELTER FOUNDATION – 7-13-21



EARLY CHILDHOOD ACADEMY (ECA)  
SCHEDULE

• PROJECT SCHEDULE
• Fall 2021 – Issue Drawings
• January 2022 - Bidding 
• March 2022 – Board Approval (NTP)
• March 2022 – August 2022 Construction



2019 BOND – CONSTRUCTION COST SUMMARY



QUESTIONS?

Questions?
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