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2019 BOND UPDATE

Board Meeting

September 21, 2021



ANNETTA ELEMENTARY SCHOOL  
COST SUMMARY TO DATE

Project: Annetta Elementary (Elementary School No. 6)

Grades: K-5

Capacity: 889

Bond 2019 Estimate: $35,858,000.00

Budget: $35,507,362.15  (Does not include costs for Learners Lane – NCTCOG partnership)

Amount Obligated To Date: $36,350,378.59

Phase Completion: planning, design, procurement, construction, warranty

Square Footage:  107,391

Date Open: August 2021



ANNETTA ELEMENTARY SCHOOL  
SCHEDULE UPDATE

• Schedule Update:
• Temporary Certificate of Occupancy (TCO) Issued – 8-17-21
• TCO inspection items wrapping up
• Water Well - Letter of Conveyance items wrapping up 
• WWTP Building Completion - 10-12-21 
• WWTP aeration field - 10-12-21



ANNETTA ELEMENTARY SCHOOL  
SCHEDULE UPDATE – CON’T.

• Schedule Update, Con’t:
• Playground Equipment – Installation started 9-14-21, 

Completed by 9-25-21
• Landscape Work Complete by 9-20-21 
• Outside Building Punch – 9-16-21
• Inside Building Punch – 9-18-21
• Civil Punch – TBD



ANNETTA ELEMENTARY SCHOOL  
AERIAL, FRONT OF SCHOOL – 9-1-21



ANNETTA ELEMENTARY SCHOOL  
AERIAL, SITE PLAN NORTH – 9-1-21



ANNETTA ELEMENTARY SCHOOL  
WATER FACILITIES STATUS – 9-15-21



ANNETTA ELEMENTARY SCHOOL
WATER FACILITIES STATUS – 9-15-21



ANNETTA ELEMENTARY SCHOOL  
INTERIOR COURTYARD (UPPER LEVEL) STATUS – 9-15-21



ANNETTA ELEMENTARY SCHOOL 
OUTDOOR LEARNING STEPS – 9-15-21



ANNETTA ELEMENTARY SCHOOL 
INTERIOR COURTYARD (LOWER LEVEL) – 9-15-21



ANNETTA ELEMENTARY SCHOOL 
INTERIOR COURTYARD (LOWER LEVEL) – 9-15-21



ANNETTA ELEMENTARY SCHOOL
OUTDOOR DINING AREA – 9-15-21



ANNETTA ELEMENTARY SCHOOL
LOWER DRAINAGE AREA RIP RAP WORK – 9-15-21



ANNETTA ELEMENTARY SCHOOL 
BACK AREA LANDSCAPE PROGRESS – 9-15-21



ANNETTA ELEMENTARY SCHOOL 
WASTE WATER TREATMENT BUILDINIG PROGRESS – 9-15-21



ANNETTA ELEMENTARY SCHOOL 
WASTE WATER TREATMENT BUILDING PROGRESS – 9-15-21



MCANALLY MIDDLE SCHOOL  
COST SUMMARY TO DATE

Project: McAnally Middle School (Middle School No. 2)

Grades: 6-8

Capacity: 1,449

Bond 2019 Estimate: $62,501,000.00

Budget: $53,747,575.25

Amount Obligated To Date: $49,173,282.69

Phase Completion:  planning, design, procurement, construction, warranty

Square Footage: 181,009

Date Open: August 2022



MCANALLY MIDDLE SCHOOL  
SCHEDULE UPDATE

• SUBSTANTIAL COMPLETION DATE – 6-29-22
• Working on parking lots and paving
• Area 1 – Wall framing, decking, block and brick 
• Area 2 – Steel framing, fireproofing, decking 
• Area 3 – Foundations
• Working on utilities; water, sewer, 3-phase power
• Working with NCTCOG to get gas line ROW established



MCANALLY MIDDLE SCHOOL  
SITE PLAN – PLAN NORTH



MCANALLY MIDDLE SCHOOL  
AERIAL VIEW, FRONT – 9-1-21



MCANALLY MIDDLE SCHOOL  
AREA 1 STEEL DECKING – 9-1-21



MCANALLY MIDDLE SCHOOL  
AREA 1 FIREPROOFING AND WALL FRAMING PROGRESS – 9-1-21



MCANALLY MIDDLE SCHOOL  
MAIN ELECTRICAL ROOM PROGRESS – 9-15-21



MCANALLY MIDDLE SCHOOL  
AREA 2 STEEL FRAMING – 9-1-21



MCANALLY MIDDLE SCHOOL  
AREA 2 STEEL FRAMING – 9-1-21



MCANALLY MIDDLE SCHOOL  
TRACK AND TURF PREP – 9-15-21



MCANALLY MIDDLE SCHOOL  
TRACK ASPHALT UNDERLAYMENT – 9-15-21



MCANALLY MIDDLE SCHOOL  
AREA 3 FOUNDATION PROGRESS - 9-15-21



ALEDO MIDDLE SCHOOL  
COST SUMMARY TO DATE

Project: Aledo Middle School Expansion/Renovation

Grades: 6-8

Capacity: 1,449

Bond 2019 Estimate: $33,446,000.00

Budget: $37,184,779.41

Amount Obligated To Date: $35,985,758.85

Phase Completion:  planning, design, procurement, construction, warranty

Square Footage: 183,927

Date Open: August 2022



ALED0 MIDDLE SCHOOL  
SCHEDULE UPDATE

• SUBSTANTIAL COMPLETION DATE – 9-30-22
• Moved into 7th Grade Wing (Building 5) – 9-10-21
• Moved out of 600 Wing – 9-10-21
• Demo in 600 Wing began on 9-13-21
• Abatement in 600 Wing begins on 9-27-21 
• Construction in 600 Wing begins on 10-1-21
• Moving into (3) new science rooms on 9-24-21
• Moving out of 500 Wing on 9-24-21
• Abatement in 500 Wing begins on 10-1-21
• Construction begins in 500 Wing on 10-15-21



ALEDO MIDDLE SCHOOL 
NEW ADMINISTRATION FOUNDATION PROGRESS – 9-11-21



ALEDO MIDDLE SCHOOL 
STORM SHELTER ADDITION PROGRESS – 9-11-21



ALEDO MIDDLE SCHOOL 
STORM SHELTER INTERIOR PROGRESS – 9-15-21



ALEDO MIDDLE SCHOOL 
NEW CORRIDOR PATHWAY VIEW – 9-15-21



ALEDO MIDDLE SCHOOL  
BAND HALL – 9-15-21



ALEDO MIDDLE SCHOOL  
UPPER LIBRARY STOREFRONT – 9-15-21



ALEDO MIDDLE SCHOOL  
UPPER LIBRARY SPACE – 9-20-21



ALEDO MIDDLE SCHOOL 
LIBRARY GLAZING TO BEARCAT DEN – 9-15-21



ALEDO MIDDLE SCHOOL 
LOWER LIBRARY SPACE – 9-15-21



ALEDO MIDDLE SCHOOL 
7TH GRADE POP-UP AREA – 9-15-21



ALEDO MIDDLE SCHOOL 
7TH GRADE NEIGHBORHOOD FLEX LAB – 9-15-21



ALEDO MIDDLE SCHOOL 
7TH GRADE NEIGHBORHOOD CLASSROOM – 9-15-21



ALEDO MIDDLE SCHOOL 
7TH GRADE NEIGHBORHOOD CLASSROOM – 9-15-21



ALEDO MIDDLE SCHOOL 
7TH GRADE NEIGHBORHOOD FLEX LAB – 9-15-21



ALEDO MIDDLE SCHOOL 
NEW ATHLETIC WING PROGRSS – 9-11-21



(NEW) VANDAGRIFF ELEMENTARY SCHOOL
COST SUMMARY TO DATE

Project: McAnally Intermediate Conversion to Elementary School

Grades: K-5

Capacity: 800

Bond 2019 Estimate: $9,611,000.00

Budget: $9,493,583.68

Amount Obligated To Date: $8,415,298.71

Phase Completion:  planning, design, procurement, construction, warranty

Square Footage: 103,866

Date Open: August 2022



(NEW) VANDAGRIFF ELEMENTARY SCHOOL
SCHEDULE UPDATE

• Wrapping up finish details in front office area
• Wrapping up Music and Choir spaces
• Work on new 5th grade wing on-going
• Storm shelter work on-going.  Pier drilling for foundations 

complete.  Drilling holes for canopies and setting 
foundations.

• Fire line work complete.  Working on hydro-mulch.
• Re-visiting phasing based on available swing space and 

material delivery schedules. 



(NEW) VANDAGRIFF ELEMENTARY SCHOOL 



(NEW) VANDAGRIFF ELEMENTARY SCHOOL 
FLOOR PLAN



(NEW) VANDAGRIFF ELEMENTARY SCHOOL 
STORM SHELTER AREA – AUGUST 2021



(NEW) VANDAGRIFF ELEMENTARY SCHOOL 
STORM SHELTER FOUNDATION PROGRESS – 9-15-21



(NEW) VANDAGRIFF ELEMENTARY SCHOOL 
STORM SHELTER FOUNDATION PROGRESS – 9-15-21



(NEW) VANDAGRIFF ELEMENTARY SCHOOL 
STORM SHELTER FOUNDATION PROGRESS – 9-15-21



(NEW) VANDAGRIFF ELEMENTARY SCHOOL 
NEW 5TH GRADE POD METAL FRAMING – 9-12-21



EARLY CHILDHOOD ACADEMY (ECA)  
SCHEDULE

• PROJECT SCHEDULE
• Fall 2021 – Issue Drawings
• January 2022 - Bidding 
• March 2022 – Board Approval (NTP)
• March 2022 – August 2022 Construction



2019 Bond – Construction Cost Summary



QUESTIONS?

Questions?


